

~~SECRET~~
CONFIDENTIAL

9 July 1957

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract
Branch/Administration Section

ATTENTION :

SUBJECT :

Contract RD-26, R. O. 28, with
- Request for Extension of Time

1. Research Order 28 under Contract RD-26 with [redacted] expired on 3 July 1957. As is evidenced by the contractor's letter attached hereto, which was received in this office on 8 July 1957, additional time is required in order to bring this Research Order to a successful conclusion.

2. It is therefore requested that the expiration date of Research Order 28 under Contract RD-26 be extended from 3 July 1957 to 1 November 1957.

3. The above action will not result in any additional expenditure of funds.

JWA
[redacted]
Chief
TSS/Engineering Division

Attachment:

Contr'r ltr dtd 2 July 1957

DD/P/TSS/ED/ME

Distribution:

- Orig & 1 - Addressee
- 1 - TSS/LB
- 1 - TSS/FASB
- 1 - TSS/SRB
- 1 - TSS/SOO
- 1 - ED Chrono
- 1 - [redacted] File

ED-175A - ASA ✓

CONFIDENTIAL

DOC	5	030780	01092
TIME	056	56	02
CHG	5	23	C
JUST	22	2510	10-2

In replying please address:

25X1



July 2, 1957

Dear Sir:

Research Order No. 28 under our contract with your organization is scheduled to expire on July 3, 1957.

A time delay occurred in our conducting the effort under this Research Order because of security-cleared-manpower difficulties. One of the personnel who had been active in our effort on Research Order No. 28 left our organization on relatively short notice. The re-assignment of a staff member to this research program at an appropriate rate of effort, and obtaining a suitable security clearance for him, has taken considerable time.

In view of the above, it is hereby requested that the research period under Research Order No. 28 be extended through October 31, 1957. No other change would be made in the contract. Because of the reduced expenditures that have been possible up to this time, it is not currently expected that an additional appropriation will be necessary as a result of the proposed extension of the research period.

The extension agreement would be consistent with our current contractual arrangements.

CONFIDENTIAL

-2-

July 2, 1957

If you should need any additional information, please let us
know. You may direct your inquiries to

25X1

Very truly yours,

25X1

Vice President

EFS:dp

In Duplicate